
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6,37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606.373.24

$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T. O. Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,427,633.14
Site Funds Available: |$ 955,691 .95]

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

This week:
Indirect Costs 26%
Direct Costs: 74%

(Fee Excluded)
$ 663,553.44
$ 2,764,080.63

$ 3,427,634.07

$ 16,831.74
$ 47,140.10

$ 63,971.84

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,063.52
Direct Costs: $ 2,609.17

~$ 3,672.69
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 11 1Ular 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#36

Costs Thru:

2/18/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,786.67
$ 10,241.40
$ 3,803.67

$
$

$ 431.80
$ 72,863.21
$ 382,108.64
$ 204,876.55
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$ 206.79
$ 2,513.29
$ 10,446.06
$ 8,889.39
$
$ 15,090.22

$
$
$ 4,367.84
$
$
$ 1,886.59
$
$ 78.12
$ 1,088.68
$ 1,189.94
$ 1,383.18

$
$
$ (0.03)

$
$ 63,971.81

$ 12,877.95
$ 79,370.50
$ 517,420.77
$ 305,893.22
$ 14,499.28
$ 1,033,962.88
$ 352,602.66
$ 39,569.28
$ 129,298.71
$ 76,819.01
$ 17,998.80
$ 63,508.82
$
$ 23,179.33
$ 74,658.54
$ 1,831.12
$ 15,114.76
$ 5,475.00
$
$ (0.93)
$ 279,218.15
$ 3,706,851.29
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-J un-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

#36

Costs Thru:

2/18/2005

Page 2 of 5

| Thru 2/11/20051 $ 1.848.282.47 \ $ 201.174.71 | $ 426.429.42 | $ 577.040.92 | $ 302.791.43 | $ 7.942.34 | $ 279,218.15 p j $ 3,642.879.44

Date
2/12/2005
2/13/2005
2/14/2005
2/15/2005
2/16/2005
2/17/2005
2/18/2005

This Week
To Date

Labor
$ 197.43
$ 75.93
$ 4,715.21
$ 8.587.55
$ 8,674.96
$ 9,910.93
$ 10,670.97
$ 42,832.98
$ 1.891.115.45

Per Diem
$
$
$ 592.94
$ 768.96
$ 781.83
$ 829.97
$ 829.97
$ 3,803.67
$ 204,978.38

Equipment
$ 199.29
$
$ 436.63
$ 2,347.86
$ 1,774.38
$ 1,740.58
$ 1,740.58
$ 8,239.32
$ 434,668.74

Material
$ 17.08
$ 1.14
$ 2,149.29
$ 861.59
$ 3,570.75
$ 1,769.45
$ 679.96
$ 9,049.26
$ 586,090.18

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 302,837.99

Analytical
$
$
$
$
$
$
$
$
$ 7.942.34

Fee
$
$
$
$
$
$
$
$
$ 279,218.15

Daily Total
$ 421.56
$ 77.07
$ 7,901.83
$ 12,573.72
$ 14,809.68
$ 14,258.69
$ 13,929.24
$ 63,971.79
$3,706,851.23

Total Phase II
$ 3,643,301.00
$ 3,643,378.07
$ 3,651,279.90
$ 3,663,853.62
$ 3,678,663.30
$ 3,692,921.99
$ 3,706,851.23

• • • ' '• '•• • '

14%

Weekly Cost by Category

13%

17%

13%

Cost to Date by Category

55%

VB/l-70 Superfund Site
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Weekly Costs
(Fee Excluded)

6 per. Mov. Avg.
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• (rTTTl VB/l-70 Superfund Site
|E =̂̂ JJ Phase III Rapid IV, 8A
llft -MMM, - .____ Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (217 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

217

#36

Costs Thru:

2/18/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (463 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 72,863.21
$ 382,108.64
$ 204,876.55
$ 3,273.24
$
$ 663,553.44

$
$ 1.99
$ 335.78
$ 1,760.87
$ 944.13
$ 15.08
$
$ 3,057.85

$
$
$ 2,786.67
$ 10,241.40
$ 3,803.67

$
$
$ 16,831.74

$
$
$ 696.67
$ 2,560.35
$ 950.92
$
$
$ 4,207.94

$ 6,119.68
$ 13,746.10
$ 197,882.83
$ 972,110.99
$ 551,026.47
$ 13,903.27
$
$ 1,754,789.34

$ 13.22
$ 29.69
$ 427.39
$ 2,099.59
$ 1,190.12
$ 30.03
$
$ 3,790.04

$ 12,877.95
$ 79,370.50
$ 517,420.77
$ 305,893.22
$ 14,499.28
$ 1,033,962.88
$ 352,602.66
$ 39,569.28
$ 129,298.71
$ 76,819.01
$ 17,998.80
$ 63.508.82
$
$ 23,179.33
$ 74,658.54
$ 1,831.12
$ 2,743,490.87
$ 3,407,044.31
$ 247,647.20
$ 3,654,691.51

N/A
$ 15,114.76
$ 5,475.00

Costs Not Included In site Averages $ 3,675,281.27

$ 59.35
$ 365.76
$ 2.384.43
$ 1,409.65
$ 66.82
$ 4,764.81
$ 1,624.90
$ 182.35
$ 595.85
$ 354.00
$ 82.94
$ 292.67
$
$ 106.82
$ 344.05
$ 8.44
$ 12,642.82
$ 15,700.67
$ 1,076.73
$ 16,777.39

$ 206.79
$ 2,513.29
$ 10,446.06
$ 8,889.39
$
$ 15,090.22
$
$
$ 4.367.84
$
$
$ 1,886.59
$
$ 78.12
$ 1,088.68
$ 1,189.94
$ 45,756.92

$ 51.70
$ 628.32
$ 2,611.52
$ 2,222.35
$
$ 3,772.56
$
$
$ 1,091.96
$
$
$ 471.65
$
$ 19.53
$ 272.17
$ 297.49
$ 11,439.23

$ 81,942.33
$ 280,350.29
$ 1,115,408.85
$ 670,768.19
$ 38,601.35
$ 2,067,177.23
$ 734,523.36
$ 80,800.22
$ 298,495.03
$ 76,819.01
$ 26,858.35
$ 164,463.58
$
$ 165,449.25
$ 155,937.87
$ 5,381.92
$ 5,962,976.83

$ 62,588.66 $ 15,647.17 $ 7,717,766.17
$ - $ 1,076.73 $ 500,060.92
$ 62,588.66

N/A
$ 1,383.18
$

$ 63,971.84

$ 16,723.89 $ 8,217,827.09
$ 44,830.21
$ 15,114.76
$ 5,475.00
$ 8,283,247.06

$ 176.98
$ 605.51
$ 2,409.09
$ 1,448.74
$ 83.37
$ 4,464.75
$ 1,586.44
$ 174.51
$ 644.70
$ 165.92
$ 58.01
$ 355.21
$
$ 357.34
$ 336.80
$ 11.62
$ 12,879.00
$ 16,669.04
$ 1,080.05
$ 17,749.09

Page 3 of 5



VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
3/25/2005 (Revised)

#36

Costs Thru:

2/18/2005

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

Fee:

$ 495,569.50 $ 5,475.00

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)
v?f Ife, •••* -;-

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0

80
0

80

Task Order #01
0

213
4

217

Total To Date
133
326
4

463

|Avg SF/Site 3,243 3,948 3,813 3.646

* |Avg Cost/Site | $ 18.050.57 | $ 16,429.07 | $ 15,700.67 | $ 16.669.04

* |Avg Cost/SF | $ 5.50 | $ 4.16 | $ 4.12 I $ 4.57
Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4211 FoxSt
4653 High St
32 12 Saint Paul St
3329 Saint Paul St

SF/Site
9,023
6,109
3,716
3,296

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

o o i o c o o f * - — _
e j Q S i c i ^ ^ c J :m < o i ^ a o o > o i - N

Week Ending

[ZZIAvg Cost/Site
(Fee Excluded)

^—4 per. Mov. Avg.
(Ava Cost/Site

Total SF This week 22,144

Total SF Task Order #1 827,469
Total SF 2005 22,144
Total SF All Contracts (3) 1,688,265

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) 2005 Field operations resume.
2) Approx 22 sites set aside as ASARCO 100 to date.
3) Field crew cuurently configured into 1.5 crew, anticipate 4-5 sites per week.
4) Site average expected to rise approx 400-600 SF/site due to ASARCO 100.
5) LBP Assessment RFP in preparation (approx 300 sites).



' (TPrll VB/l-70 Superfund Site

H^SpJl Phase III Rapid IV, 8A
•̂""—^ Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 72,863.21
$ 382,108.64
$ 204,876.55
$ 3,273.24
$

$ 663,553.44

$ 2,127.44
$ (9,056.311
$ 58,324.74
$ 35,791.77
$ 13,374.19
$ 14,143.74
$ 114,705.57

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#36

Costs Thru:

2/18/2005

Page 5 of 5

Duration Est to Compl Variance

$
$ 147.44
$ 760.14
$ 155.94

$
$
$ 1,063.52

LS
23
23
23
LS
LS

$ 2,127.44
$ 7,175.00
$ 35,000.00
$ 20,000.00
$ 13,374.19
$ 14,143.74
$ 91,820.37

$ (0.00)
$ (16,231.31)
$ 23,324.74
$ 15,791.77

$
$
$ 22,885.20

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,877.95
$ 79,370.50
$ 517,420.77
$ 305,893.22
$ 14,499.28
$ 1,033,962.88
$ 352,602.66
$ 39,569.28
$ 129,298.71
$ 76,819.01
$ 17,998.80
$ 63,508.82
$
$ 23,179.33
$ 74,658.54
$ 1,831.12
$ 15,114.76
$ 5,475.00
$
$ 2,764,080.63

$ (5,753.69)
$ 16,233.48
$ 86,355.63
$ 18,503.48
$ 729.10
$ 168,925.02
$ 48,638.10
$ (4,096.10)
$ 12,202.75
$ (1,819.01)
$ 6,248.30
$ 6,366.89
$ 9,152.30
$ (1,676.61)
$ 327.19
$ 5,668.88
$ (15,114.76)
$ 137,647.20
$ 352,447.30
$ 840,985.45

$ 7.39
$ 305.20
$ 373.07
$ 317.48
$
$ 985.70
$
$
$ 155.99
$
$
$ 202.94
$
$ 9.13
$ 59.73
$ 42.50
$ 150.04

$
$
$ 2,609.17

LS
LS
23
23
LS
23
23
23
23
LS
LS
23
N/A
LS
23
LS
LS
LS
LS

$ 1,500.00
$ 12,500.00
$ 12,000.00
$ 24,000.00
$ 2,500.00
$ 58,000.00
$ 21,000.00
$ 4,000.00
$ 9,100.00
$ 5,500.00
$ 5,000.00
$ 7,500.00
$ 9,152.30
$ 6,500.00
$ 5,000.00
$ 6,858.82
$ 6,700.00
$ 137,647.20
$ 352,447.30
$ 686,905.62

$ (7,253.69)
$ 3,733.48
$ 74,355.63
$ (5,496.52)
$ (1,770.90)
$ 110,925.02
$ 27,638.10
$ (8,096.10)
$ 3,102.75
$ (7,319.01)
$ 1,248.30
$ (1,133.11)
$
$ J8, 176.61)
$ (4,672.81)
$ (1,189.94)
$ (21,814.76)

$
.$
$ 154,079.83

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,706,852.22

$
$ 955,691.02 $ 3,672.69

$
$ 778,725.99

$
$ 176,965.03



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 2/18/2005

003 Mob/Crew Rotation 2.788.87 2.714.40 72.27

004 Site Admln/lndirects 10,241.39 7,081.49 1,35759 1.766.03 46.68

005 Lodging/Per Diem 3,803.67 3,803.67

000 Site Set-uo/Maint. 208.70 206.79

010 Site Coord. 2,513.29 2,193.69 314.80

011 Removal 10,446.05 8,912.18 1.533.88

012 T*D 8.889.39 6.90953 1,980.15

014 Backfill 15.090.22 10.429.25 2,693.35 1,987.82

015 Sod & Seed

017 Rock and Mulch 4,367.85 281.95 4,086.89

019 Site Coord Follow-up 1,886.60 1,807.82 78.79

021 Community Air Mon. 78.10 78.10

022 FOG & Supplies 1.088.67 1.088.67

023 ASARCO Support 1.189.95 1.189.95

028 Site Coord ASARCO (1,783.04) (1,783.04)

029 ASARCO 100 Propertie 3,16653 3.168.23

Totals $ 63,971.81 $ 42.832.97 $ 3,803.67 $ 8,239.32 $ 9.049.27 $ 46.58 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, February 18,2005

001 Const. Work Plans 431.60 431.60

003 Mob/Crew Rotation 72,883.18 41.546.96 31.316.22

004 Site Admin/lncfirecte 382.108.59 269,607.80 101.84 68.684.70 42,674.34 1.039.92

005 Lodging/Pa-Diem 204,876.38 $ 204.876.38

006 Home Office 3.273.24 3,273.24

009 Site Set-uo/Maint. 12.877.94 10.984.49 1,893.46

010 Site Coord. 79.370.25 70,507.24 7.223.08 1.639.94

011 Removal 517.420.71 401,780.69 108.420.75 7.219.27

012 T&D 305,89327 222,617.64 79.327.08 3.948.57

013 Sampling Analysis 14.499.23 1.606.98 4.949.96 7,942.31

014 Backfill 1,033.962.95 658.857.74 119,888.93 256,216.27

015 Sod & Seed 352,602.65 95,503.05 27.771.81 27,529.15 $ 201.798.63

016 Garden & Flowers 39.669.25 39,569.25

017 Rock and Mulch 129.298.73 22,941.82 13,688.18 92.572.70 116.03

018 Post Const Maint 17,998.79 11,677.76 5.346.48 974.55

019 Site Coord Follow-up 63.508.82 61,593.07 1,915.76

021 Community Air Mon. 23.178.94 9,684.16 788.40 $ 12.706.38 (0.00)

022 FOG & Supplies 74.658.50 74.628.50 30.00

023 ASARCO Support 1.831.12 1,831.12

025 Lead Assessment 5,475.00 5.475.00

027 Sprinkler System 76.818.98 2,861.83 2.157.82 71,799.34

028 Site Coord ASARCO 104.47 88.86 15.61

029 ASARCO 100 Propertfe 15.010.31 15,010.31

100 Fee 279.218.15 $ 279,218.15

Totals $ 3,706,851.27 $1,891,115.43 $204,978.22 $ 434,668.66 $ 586,090.14 $302,838.37 $ 7,942.31 $ $279,218.15



2/18/2005
4:13 PM

Project Virianc* Report

VB-1/70 Phase m

Friday, February 18, 2005

Totals 1.00 LS $ 3,056,171.25 $ 4,662,545.24 $ 3,706,851.27 79.5% $1,734,915.71 $ 1,712,095.28 $ 5,418,948.55 $758,401.31 16.2%
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